
 

  
 
2008 FLOOD RECOVERY UPDATE                                        5 January 2009 
 
 
 
Executive Summary 
 
The U.S. Army Corps of Engineers, Rock Island District (the District) is currently engaged in 
recovery operations for the June 2008 flooding. The District experienced severe flooding over 
most of its area of operations. Over 200 counties in five states were heavily impacted by the 
flooding which caused levee overtoppings at over a dozen sites. The District responded during 
the flood by deploying nearly 300 employees throughout the system to provide technical and 
flood fight command support, and provided nearly 13 million sandbags, 100 pumps, and over 30 
miles of plastic to assist local communities and levee districts in their flood fight effort. Federal 
infrastructure was also heavily damaged by the flooding to include District reservoirs and 
recreation sites, wildlife areas, and the locks and dams along the Mississippi and Illinois Rivers. 
 
Repairs to flood-damaged levee systems & flood control projects within the 78,000 square-mile 
jurisdiction of the District following a flood event are authorized by Public Law 84-99 (PL 84-99).  
To be eligible for Corps assistance under PL 84-99, a levee system or flood damage reduction 
project must be inspected and certified by the Corps of Engineers to be able to provide the 
design level of protection.  Corps assistance to repair flood damaged levees is limited to major 
flood disaster(s) resulting in life-threatening or property damaging situations.  
 
The District also experienced extensive flood damage to federally owned and operated project 
sites. District sites that have experienced damage include locks and dams 11-22, Illinois 
Waterway Locks and dams and our Iowa reservoirs — Coralville, Red Rock, and Saylorville. 
Most of the lock and dam facilities in the District were inundated from high river elevations and 
experienced some degree of damage.  Funding has been provided for repairs to our Mississippi 
River locks and dams.  Our reservoirs experienced flood damage from above or near record 
pool levels, inflows, and outflows with overtopping of emergency spillways.  
 
In cooperation with USACE Headquarters and Division leadership and partner agencies at the 
local, state, and federal level, the District is fully engaged with flood recovery operations for both 
the levee system and District facilities. While all levee flood recovery work may take several 
years to complete, it is the District’s goal to have all breaches closed by 21 March 2009. 
Government facility repair work is being prioritized and performed based on risk levels caused 
by the damages. 
 
The U.S. Army Corps of Engineers is also leading the development of a collaborative regional 
approach to the long-term restoration of flood management systems damaged by the Midwest 
Floods of June 2008. The Corps is working with the Federal Emergency Management Agency 
and other federal, state and local agencies to assemble a Regional Interagency Levee Task 
Force (ILTF) to provide a uniform approach across the region impacted by the Midwest floods. 
The task force is an umbrella organization designed to look at flood plain management at a 
regional level and includes representatives from federal and state agencies. Interagency Levee 
Work Groups (ILWG) will operate in state Joint Field Offices to review assistance requests from 
local entities, evaluate non-structural alternatives for levee repairs (creation of expanded 
floodways and ecosystems), and participate in the levee restoration process. 
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PL84-99 LEVEE RECOVERY 
DSR = Damage Survey Report 
PIR = Project Information Report 
 
Overview 

Levees Damaged 
w/Request for 

Assistance 
DSR’s  

Complete 
PIR’s    

Complete 
Estimated 

Repair Cost 

38 34 21  

 
 
Levee Breach Repair — Dredge Data 
 
With recent midwinter snowmelt, rains, and flooding, the Matteson Dredge Iowa has been remobilized to 
finish the Lima Lake breach (50% complete) – it is estimated that the breach will be closed by 11 January.  
It is possible that their Dredge Little Rock will be repaired in another week and may join the Dredge Iowa 
to help finish the Indian Grave breaches.  Expect definitive schedule and contract completion strategy 
from Matteson this week 
 
Pump Station Repairs 
 

Project Name Start Date Finish Date
Two Rivers

Pump Station #2 5-Dec-08 30-Sep-09
Pump Station #4 5-Dec-08 30-Sep-09

Union Township
Pump Station 16-Jan-09 28-Feb-09

Henderson 1 & 2 
Pump Station 25-Nov-08 25-Mar-09

Gregory
Pump Station 11-Dec-08 30-Mar-09

Lima Lake
Pump Station 19-Dec-08 16-Aug-09

Hunt
Pump Station 18-Nov-08 (complete) 26-Jul-09

Ottumwa
Pump Station TBD TBD

Indian Graves
Pump Station 5-Dec-08 12-Jul-08  
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Levees with Approved PIR’s 
 

1. Henderson County Drainage Districts 1 & 2 (Illinois) 
• Request for Assistance — 25-Jun-08 
• DSR complete 
• PIR complete 
• Work – Breach Repair; Pump Station Repair; Levee Repair 
• Scheduled Bid Openings  
 

 
Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Henderson #2 Breach Repair 8-Sep-08 8-Sep-08 28-Nov-08 2-Dec-08 
Henderson #2 Site Prep 11-Sep-08 9-Sep-08 26-Sep-08 25-Sep-08 
Henderson #1 Breach Repair 25-Nov-08 28-Nov-08 31-Dec-08 6-Dec-08  
Henderson #1 and #2 Erosion/Scour 
Repairs 2-Apr-09   1-Jul-09   

Pump Station Evaluation and Repair 25-Nov-08   25-Mar-09   
Henderson #2 Seepage Berm 17-Mar-09   27-Mar-09   

 
 

2. Hunt Drainage District and Lima Lake Drainage District (Illinois) 
• Request for Assistance — 10-Jul-08 
• DSR complete 
• PIR complete 
• Work – Breach Repair; Pump Station Repair; Levee Repair; Access Road Repair 
• Scheduled Bid Openings  
 

 
Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Breach Repair (Canton Ferry and LD 20) 22-Oct-08 22-Oct-08 14-Feb-08   
Breach Repair (Through LD 20) 28-Oct-08 28-Oct-08 16-May-09   
Hunt Pump Station Repairs 18-Nov-08 18-Nov-08 26-Jul-09   
Lima Lake Pump Station Repairs 19-Dec-08   16-Aug-09   
Wave Wash Damage Repairs 20-Mar-09   15-Dec-09   
Seeding Sand Levees 3-Apr-09   29-Dec-09   
Access Road Damage Repair 17-Apr-09   12-Jan-10   

 
 

3. Indian Grave (Illinois) 
• Request for Assistance — 23-Jun-08 
• DSR complete 
• PIR complete 
• Work – Breach Repair, Pump Station Repair, Levee Repair 
• Scheduled Bid Openings 
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Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Breach Repair 22-Oct-08 22-Oct-08 15-Jan-09   
Diesel Engine Damage Assessment 26-Sep-08 26-Sep-08 30-Oct-08 30-Oct-08 
Initial Pump Station Repairs 24-Nov-08   4-Apr-09   
Final Pump Station Repairs 5-Dec-08   12-Jul-09   
Wavewash Repairs 10-Mar-09   15-Nov-09   

 
 

4. Two Rivers (Iowa) 
• Request for Assistance — 23-Jun-08 
• DSR complete 
• PIR complete 
• Work - Repair two levee breaches and two pump stations.  Construct temporary levee 

near Iowa River.  Repair levee wavewash and erosion areas. 
 

 
Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Temporary Levee 2-Jul-08 2-Jul-08 23-Jul-08 21-Jul-08 
Miss. River Breach Repair 18-Sep-08  18-Sep-08 30-Nov-08 10-Nov-08 
Iowa River Breach Repair 30-Mar-09   30-Jul-09   
Temporary Levee Raise 1-Dec-08 9-Dec-08 31-Dec-08   
Initial pump Station Repairs #2 and #4 11-Aug-08 23-Sep-08 28-Nov-08   
Final pump Station Repairs #2 and #4 5-Dec-08   30-Sep-09   
Levee Wavewash and Erosion Repairs 30-Mar-09   30-Sep-09   

 
 

5. Union Township (Missouri) 
• Request for Assistance — 16-Jul-08 
• DSR complete 
• PIR complete 
• Work - Breach Repair; Pump Station Repair; Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Breach #2 - Dubuque Crew 12-Dec-08   22-Dec-08   
Breach #3 - Goetz Crew 20-Oct-08 24-Oct-08 4-Nov-08 4-Nov-08 
Breach #4 - Goetz Crew 25-Aug-08 25-Aug-08 6-Sep-08 6-Sep-08 
Breach #6 - Dubuque Crew 10-Nov-08 19-Nov-08 11-Dec-08   
Wave Wash and Scour Repairs  5-Apr-09   6-Jun-09   
Pump Station Repairs 16-Jan-09   28-Feb-09   

 
 

6. Gregory (Missouri) 
• Request for Assistance — 7-Aug-08 
• DSR complete 
• PIR complete 
• Work - Repair eight levee breaches, Railroad closure and realignment, overtopping/wave 

wash damage and one pump station. 
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Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Restore Fox River Breaches 1-3 12-Nov-08 9-Nov-08 31-Dec-08   
Restore Mainstem Breaches 4-7 18-Nov-08   21-Mar-09   
Restore Breach 8 18-Nov-08   21-Mar-09   
Railroad Closure Realignment  19-Jan-09   29-Apr-09   
Pump Station Repairs 11-Dec-08   30-Mar-09   
Overtopping & Wavewash Repairs 18-Mar-09   31-Jul-09   

 
 

7. Mississippi-Fox (Missouri) 
• Request for Assistance — 7-Jul-08 
• DSR complete 
• PIR complete 
• Work - Breach Repair of five breaches; Levee Repair 
 

 
Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Breach and Wave Wash Repair 30-Jan-09  TBD   
Reseeding 1-May-09  TBD   

 
 

8. Canton (Missouri) 
• Request for Assistance — 7-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 
 

 
Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Levee Repair 15-Dec-08   28-Feb-09   

 
 

9. Des Moines, IA LFPP (Iowa) 
• Request for Assistance — 7-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 
 

 
Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Levee Repair 10-Nov-08 1-Dec-08 23-Dec-08  

 
 

10. Ottumwa (Iowa) 
• Request for Assistance — 16-Jul-08 
• DSR complete 
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• PIR complete 
• Work – Riprap repair, pump station repair, debris removal, and levee scour repair. 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair TBD  TBD  
Pump Station Repair TBD  TBD  

 
 

11. Green Island / Roger Tarr (Iowa) 
• Request for Assistance — 3-Jul-08 
• DSR complete 
• PIR complete 
• Work - Breach repair; Levee Repair 
 

 
Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Breach Repair 3-Dec-08 8-Dec-08  15-Dec-08   

 
 

12. Cascade (Iowa) 
• Request for Assistance — 14-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 
 

 
Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Levee Repair 16-Nov-08   19-Feb-09   

 
 

13. South River (Missouri) 
• Request for Assistance — 7-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair 16-Jan-09   31-Mar-09   
 
 

14. Sny Island (Illinois) 
• Request for Assistance — 17-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 
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Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair 3-Apr-09   25-Sep-09   
 
 

15. Bay Island (Illinois) 
• Request for Assistance — 11-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair TBD   TBD   
 
 

16. Green Bay (Iowa) 
• Request for Assistance — 17-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair TBD   TBD   
 
 

17. Marshalltown (Iowa) 
• Request for Assistance — 1-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair TBD   TBD   
 
 

18. Waterloo (Iowa) 
• Request for Assistance — 19-Jun-08 
• DSR complete 
• PIR ongoing 
• Work - Levee Repair 
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Start Dates Finish Dates Construction 

Milestones Schedule Actual Scheduled Actual 
Levee Repair 16-Jan-09   31-Mar-09   

 
 

19. Elkader (Iowa) 
• Request for Assistance — 2-Jul-08 
• DSR complete 
• PIR ongoing 
• Work - Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair 16-Nov-08   19-Feb-09   
 
 

20. Fabius River (Missouri) 
• Request for Assistance — 1-Jul-08 
• DSR complete 
• PIR complete 
• Work - Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair TBD   TBD   
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Levee PIR Development List 
(The following may not be inclusive of all remaining PL 84-99 project work within the Rock Island District) 
 

21. Louisa #11 (Iowa) 
• Request for Assistance — 30-Jun-08 
• DSR complete 
• PIR ongoing 
• Work - Breach repair; Levee Repair 
• Project determination ongoing. 

 
 

22. Evansdale (Iowa) 
• Request for Assistance — 12-Nov-08 
• DSR complete 
• PIR ongoing 
• Work - Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair TBD   TBD   
 
 

23. Keokuk (Iowa) 
• Request for Assistance — 14-Jul-08 
• DSR complete 
• PIR ongoing 
• Work - Levee Repair 

 
 

Start Dates Finish Dates Construction 
Milestones Schedule Actual Scheduled Actual 

Levee Repair TBD   TBD   
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FEMA REGION VII (IA, MO, MN) MISSION SUPPORT UPDATE 
 
Complete Missions 
 
7220SU-IA-MVD-02 Deploy liaison to Regional Response Coordination Center Mission complete 27 Jun 
2008 
1763DR-IA-MVD-01 Debris Subject Matter Expert's Mission complete 1 Jul 2008 
1763DR-IA-MVD-05 Commodities Mission complete 21 Jun 2008  
1763DR-IA-MVD-06 Power Mission complete 21 Jun 2008  
1763-DR-IA-MVD-10 Deployable Tactical Operations System Support Mission complete 1 Jul 2008 
1763DR-IA-MVD-12 Debris Removal/Disposal complete 17 Jul 2008 
1763DR-IA-MVD-13 Water/Wastewater Technical Assistance Mission complete 1 Jul 2008 
1763DR-IA-MVD-15 Water/Wastewater Restoration complete 17 Jul 2008  
 
 
Active Missions 
 
Temporary Housing Planning: 1763DR-IA-COE-MVD-03 (Iowa) 
Date Received: 9 Jun 2008  
Projected Mission End Date: 12/30/2008 
 

Mission Status: Continue to support the IA-TAC and Rental Pilot Program.  
 
Personnel Status: 2 deployed 

 
 
Critical Public Facilities: 1763DR-IA-COE-MVD-14 (Iowa) 
Date Received: 21 Jun 2008 
Projected Mission End Date: 11/30/2008 
 

Mission Status: 
 

Cedar Rapids Admin Facility: 
• Complete.  

 
Cedar Rapids Transit Authority Facility 

• Complete.  
 

Cedar Rapids Fire Dept 
• Installation of in-plant modular units is complete. The facility will provide 6 sleeping 

rooms, computer room, storage closet and work-out room. Final inspection of the facility 
will be conducted once the warehouse owner completes agreed upon modifications to the 
bathrooms and kitchen. Following the inspection, the fire department will be ready to 
move in.  

 
Personnel Status: 1 deployed  

 
 
 
GIS Support: 1763DR-IA-COE-MVD-16 (Iowa) 
Date Received: 30 Jun 2008 
Projected Mission End Date: 10/31/2008 
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Mission Status: No personnel are currently deployed in support of this mission; however, the 
FEMA GIS POC has requested that the mission remain open until 12/31 in case additional 
support is required. 

 
Personnel Status: 0 deployed 
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FEMA REGION V (IL, WI) MISSION SUPPORT UPDATE 
 
Complete Missions 
 
1771DR-IL-COE-MVD-01 FEMA Mission Planning Team complete 30 Jul 2008 
1771DR-IL-COE-MVD-04 Henderson Drainage District 1 & 2 Unwatering Mission complete 14 Oct 2008 
1771DR-IL-COE-MVD-02 Lima Lake Drainage District Unwatering Mission complete 1 Dec 2008 
1771DR-IL-COE-MVD-02 Indian Grave Drainage District Unwatering Mission complete 4 Nov 2008 
1771DR-IL-COE-MVD-04 Hunt Drainage District Unwatering Mission complete 15 Nov 2008 
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OPERATIONS AND MAINTENENCE - LOCKS AND DAMS RECOVERY 
CSA = Comprehensive Site Assessment 
 

Site 
Quick Site 

Assessment Site Visit 
Draft 

Project List 

 
CSA Report 
Complete 

 
Mississippi River 

L/D 11 - 12-Nov-08 5-Dec-08 19-Dec-08 
L/D 12 - 12-Nov-08 5-Dec-08 19-Dec-08 
L/D 13 10-Jul-08 23-Oct-08 5-Dec-08 19-Dec-08 
L/D 14 10-Jul-08 TBD 5-Dec-08 19-Dec-08 
L/D 15 10-Jul-08 TBD 5-Dec-08 19-Dec-08 
L/D 16 30-Jun-08 24-Sep-08 19-Nov-08 28-Nov-08 
L/D 17 30-Jun-08 18-Sep-08 19-Nov-08 28-Nov-08 
L/D 18 1-Jul-08 19-Aug-08 19-Nov-08 28-Nov-08 
L/D 19 1-Jul-08 1-Oct-08 19-Nov-08 28-Nov-08 
L/D 20 8-Jul-08 7-Aug-08 19-Nov-08 28-Nov-08 
L/D 21 7-Jul-08 18-Aug-08 19-Nov-08 28-Nov-08 
L/D 22 7-Jul-08 12-Aug-08 19-Nov-08 28-Nov-08 

 
Illinois River 

Peoria TBD TBD TBD TBD 
LaGrange TBD TBD TBD TBD 

Starved Rock TBD TBD TBD TBD 
 
 
Major Work Items 

• Storage Yard Lock and Dams 21 & 22 
Work Concrete foundations are essentially complete at L/D 21.  Concrete foundations are 
complete and the storage yard slab is approximately 50% complete at L/D 22.  The 
contractor is making minimal effort due to current weather conditions. 
 

• Storage Yard Lock and Dam 20 
Demolition of the service bridge extension has been completed.  The contractor has also 
demolished the top portion of the existing concrete abutment walls.  The sand stockpile 
from Stage 1B for the levee construction is complete.  Sheet pile installation will 
commence in the near future. 
 

• Lock and Dam 18 
This project is currently under design, with Plans & Specifications expected to be 
complete in January 2009.  Anticipated construction would be during summer/fall 2009. 

 
• Aluminum Bulkheads 

Mississippi Lock and Dam Aluminum Bulkheads Solicitation was posted on November 
20, 2008 for materials to construct flood bulkheads.  Anticipate delivery of materials in 
mid-late December.  Lock and Dam personnel will fabricate bulkheads this winter based 
on EC-DS design.
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OPERATIONS AND MAINTENENCE - RESERVOIRS RECOVERY 
 
 
Coralville Reservoir (Iowa) 
 

1. Flood Risk Management Items 
• Coralville Dam and Spillway 
• Amana Levee 
• Reservoir Rim Erosion 
• Outlet  

 
2. Other Infrastructure 

• Clean-up and Debris Removal 
• Road Repairs 
• Equipment Repair/Replacement 
• Recreation Area Repairs 

 
Red Rock Reservoir (Iowa) 
 

1. Flood Risk Management Items 
• Levee Repairs 
• Dam Mechanical Repairs 
• Reservoir Rim Erosion 
• Dredging of Sediment from Creeks and Cove Runoff 

 
2. Other Infrastructure 

• Clean-up and Debris Removal 
• Road Repairs 
• Equipment Repair/Replacement 
• Recreation Area Repairs 

 
Saylorville Reservoir (Iowa) 
 

1.  Flood Risk Management Items  
• Spillway Repairs 
• Barrier Dam Repairs 
• Outlet Wall Repairs 
• Control Tower Repairs 
• Reservoir Rim Erosion 
• Spillway Road 

 
2.  Other Infrastructure 

• Clean-up and Debris Removal 
• Road Repairs 
• Equipment Repair/Replacement 
• Recreation Area Repairs 

 
Farm Creek Reservoirs (Illinois) 

• Flood Risk Management 
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